COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2013

ESTI MATE SUMVARY 10: 52: 31
CONTI D C17818 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17818- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TI VE ALLOW 110 WORK DAYS
|-76 SEDGN CK TO STATE LINE, P PERCENT TI ME: 45. 45 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. | MD762- 047
|-76 SEDGN CK TO STATE LINE, P
NAMVE OF RQAD: 076A
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 06/ 20/ 2013 DATE TI ME STARTED 03/ 25/ 2013
P. O BOX 4356 DATE LET 02/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 18/ 2013 DATE ACCEPTED
ENGL EWDOD CO 80155- 43t 303 790- 9100 DATE NOTI CE TO PROCEED 03/ 25/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 14,897, 773. 24 PARTI Cl PATI NG $ 5,216, 521. 19 $ 2,060, 791. 50
AWARD PROJECT AM: $ 13,848, 436. 25 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 029% TOTAL EARNI NGS 5,216, 521. 19 2,060, 791. 50
FUNDS AVAI LABLE: $ 9,681,252.05 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5,216, 521. 19 2,060, 791. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE - 135, 417. 63 - 58, 310. 74
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,081, 103. 56 2,002, 480. 76
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,081, 103. 56 2,002, 480. 76
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,002, 480. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 9. 000 6. 000
EACH 3. 000 3,157.50
1, 052. 50000 9. 000 9,472.50
0010 202-00019 *Renoval of Inlet 15. 000 15. 000
EACH 0. 000 0. 00
605. 19000 15. 000 9, 077.85
0015 202-00021 *Renoval of Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
605. 19000 5. 000 3,025.95
0020 202- 00035 *Renoval of Pipe 534. 000 379. 000
LF 32. 000 437.76
13. 68000 411. 000 5,622. 48
0025 202- 00200 Renoval of Sidewal k 372. 000 0. 000
5% 279. 000 4,078. 98
14. 62000 279. 000 4,078. 98
0030 202-00202 Renoval of CQutter 1, 413. 000 1, 413. 000
LF 0. 000 0. 00
7.31000 1, 413. 000 10, 329. 03
0035 202-00203 Renoval of Curb and Cutter 2,166. 160 1, 916. 160
LF 250. 000 1, 567. 50
6. 27000 2,166. 160 13, 581. 82
0040 202-00210 *Rermoval of Concrete Pavenent 6, 711. 000 2,262. 470
Sy 111. 390 1, 394. 60
12. 52000 2,373. 860 29,720.73
0045 202- 00220 *Renoval of Asphalt Mat 14, 208. 000 3, 858. 390
Sy 269. 440 1, 500. 78
5.57000 4,127. 830 22,992.01
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 41, 985. 000 6, 283. 000
SY 1, 834. 660 4,825. 16
2.63000 8,117. 660 21, 349. 45
0055 202- 00250 *Renoval of Pavenent Marking 57, 458. 000 3,097. 000
SF 6, 371. 000 5,479. 06

0. 86000 9, 468. 000 8, 142. 48



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: I MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00700 *Renoval of Light Standard 26. 000 0. 000
EACH 3. 000 463. 89
154. 63000 3. 000 463. 89
0065 202-00705  *Renoval of Light Standard Foundation 26. 000 1. 000
EACH 6. 000 927.78
154. 63000 7.000 1,082.41
0070 202-00810 *Renmoval of Gound Sign 34. 000 0. 000
EACH 3. 000 216. 48
72.16000 3. 000 216. 48
0075 202-01130 *Renoval of Cuardrail Type 3 2,035. 000 825. 000
LF 475. 000 1, 040. 25
2.19000 1, 300. 000 2, 847.00
0080 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 4.000 764. 00
191. 00000 4.000 764. 00
0085 202- 05150 *Sandbl ast i ng 34, 724. 000 0. 000
SF 0. 000 0.00
0. 46000 0. 000 0.00
0090 202- 06000 *Renoval of Detour 1. 000 0. 000
LS 0. 000 0. 00
194, 552. 96000 0. 000 0.00
0091 203- 00000 Uncl Excav 458. 670 0. 000
Ccy 458. 670 5, 504. 04
12. 00000 458. 670 5, 504. 04
0095 203-00060  *Enbankment Material (Conplete In Place) 39, 068. 000 15, 419. 000
CcY 11, 484. 000 151, 244. 28
13. 17000 26, 903. 000 354, 312.51
0100 203-00100 *Muck Excavation 200. 000 0. 000
(&% 100. 220 2,437.35
24. 32000 100. 220 2,437.35
0105 203-01100 *Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
91. 20000 0. 000 0.00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 203-01500 *Bl adi ng 250. 000 8. 000
HOUR 9. 000 1, 030. 50
114. 50000 17. 000 1, 946. 50
0115 203-01597 Pot hol i ng 59. 000 59. 000
HOUR 0. 000 0. 00
201. 15000 59. 000 11, 867. 85
0120 206- 00065 *Structure Backfill (FlowFill) 40. 000 5. 000
CY 4. 000 631. 48
157. 87000 9. 000 1, 420. 83
0125 208- 00002 *Erosion Log (12 Inch) 3, 000. 000 42. 000
LF 0. 000 0. 00
3. 07000 42.000 128. 94
0130 208-00034 *Gravel Bag 1, 000. 000 144. 000
LF 114. 000 466. 26
4.09000 258. 000 1, 055. 22
0135 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0140 208- 00052 *StormDrain Inlet Protection (Type 2) 200. 000 0. 000
LF 0. 000 0. 00
4.09000 0. 000 0. 00
0145 208-00070 Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0150 208-00103 *Renoval and Disposal of Sedinent (Labor) 88. 000 12. 000
HOUR 40. 000 1, 430. 40
35. 76000 52. 000 1, 859. 52
0155 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 44. 000 0. 000
HOUR 0. 000 0. 00
66. 42000 0. 000 0. 00
0160 208-00106 Sweepi ng (Sedi nent Renoval) 44. 000 4.000
HOUR 0. 000 0. 00
150. 86000 4. 000 603. 44



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10:52: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 208-00107 Renoval of Trash 110. 000 0. 000
HOUR 0. 000 0. 00
79. 70000 0. 000 0. 00
0170 208-00206 Er osi on Control Supervisor 110. 000 39. 000
DAY 18. 000 905. 22
50. 29000 57. 000 2,866.53
0175 210-00750 *Reset Light Standard 4. 000 1. 000
EACH 3. 000 2,474.16
824. 72000 4.000 3, 298. 88
0180 210-00760 *Reset Luminaire 3. 000 0. 000
EACH 3. 000 773.16
257.72000 3. 000 773.16
0185 210-00810 *Reset Ground Sign 39. 000 10. 000
EACH 0. 000 0. 00
180. 41000 10. 000 1, 804. 10
0190 210-00825 *Reset Fl ashing Beacon 2.000 1. 000
EACH 0. 000 0. 00
670. 08000 1. 000 670. 08
0195 212-00006 *Seeding (Native) 60. 000 0. 400
ACRE 0. 000 0. 00
363. 63000 0. 400 145. 45
0200 212- 00009 *Seedi ng (Tenpor ary) 6. 500 0. 000
ACRE 0. 000 0. 00
155. 84000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 60. 000 0. 000
ACRE 0. 000 0. 00
935. 05000 0. 000 0. 00
0206 900- 00001 Added Item (Acre)/ SO L BI NDER 23. 400 0. 000
ACRE 23. 400 15, 678. 00
670. 00000 23. 400 15, 678. 00
0210 213-00003 *Mul ching (Weed Free) 80. 000 4.200
ACRE -4.200 -1, 309. 06
311. 68000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
2, 805. 15000 0. 000 0. 00
0220 213-00061 *Mil ch Tacki fier 16, 000. 000 840. 000
LB - 840. 000 -1,747.20
2.08000 0. 000 0. 00
0225 216- 00201 *Soi | Retention Blanket (Straw Coconut) 5, 000. 000 2,013. 000
SY 0. 000 0. 00
2.39000 2,013. 000 4,811. 07
0230 304- 06000 *Aggregat e Base Course (C ass 6) 5, 470. 000 3,933.170
TON 1, 481. 450 49, 317. 47
33. 29000 5,414. 620 180, 252. 70
0235 304-07009 *Aggregat e Base Course (O ass 7) (Special) 1, 500. 000 0. 000
TON 102. 500 2,492. 80
24.32000 102. 500 2,492. 80
0240 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 750. 000 204. 970
TON 55. 580 6, 758. 53
121. 60000 260. 550 31, 682. 88
0245 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 21, 053. 000 7,803. 710
TON 2,357.290 193, 132. 77
81. 93000 10, 161. 000 832, 490. 73
0250 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 6, 041. 000 0. 000
TON 0. 000 0. 00
91. 96000 0. 000 0. 00
0255 412- 00000 Furni sh Concrete Pavenment 62, 702. 000 7,880. 000
cY 10, 048. 000 787, 059. 84
78. 33000 17, 928. 000 1, 404, 300. 24
0260 412-00050 Pl ace Concrete Pavenment 230, 372. 000 31, 033. 000
Sy 38, 634. 000 226, 781. 58
5. 87000 69, 667. 000 408, 945. 29
0265 412-00600 *Concrete Pavement (6 Inch) 1, 083. 000 0. 000
SY 492. 290 23, 649. 61
48. 04000 492. 290 23, 649. 61



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 1, 709. 000 1, 283. 000
SY 0. 000 0. 00
63. 81000 1, 283. 000 81, 868. 23
0275 412-00850 Concrete Pavenent (8-1/2 Inch) 11, 753. 000 0. 000
SY 0. 000 0. 00
37.50000 0. 000 0. 00
0280 412-01200 Concrete Pavenent (12 Inch) 5, 776. 000 0. 000
SY 0. 000 0. 00
46. 27000 0. 000 0. 00
0285 506- 00209 *Riprap (9 Inch) 3. 000 0. 000
CY 0. 000 0. 00
238.12000 0. 000 0. 00
0290 506-01020 *CGeogrid Reinforcenment 2,500. 000 0. 000
SY 0. 000 0. 00
1. 93000 0. 000 0. 00
0295 601-01000 Concrete O ass B 1. 000 0. 000
CY 0. 000 0. 00
473. 62000 0. 000 0. 00
0300 602- 00000 Rei nforcing Steel 134. 000 0. 000
LB 0. 000 0. 00
2.63000 0. 000 0. 00
0305 603-01120 *12 Inch Reinforced Concrete Pipe 398. 000 262.750
LF 72.000 3, 106. 80
43. 15000 334. 750 14, 444. 46
0310 603-01150 *15 Inch Reinforced Concrete Pipe 148. 160 148. 160
LF 0. 000 0. 00
43. 15000 148. 160 6, 393. 10
0315 603-01180 *18 Inch Reinforced Concrete Pipe 178. 000 152. 000
LF 19. 330 935. 77
48. 41000 171. 330 8,294. 09
0320 603-01240 *24 Inch Reinforced Concrete Pipe 22.000 8. 000
LF 10. 000 789. 40
78. 94000 18. 000 1, 420.92



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 603-01300 *30 Inch Reinforced Concrete Pipe 123. 670 91. 670
LF 32. 000 3,031. 04
94. 72000 123. 670 11, 714.02
0330 603-02240 *30x19 I nch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
LF 0. 000 0. 00
94. 72000 60. 000 5, 683. 20
0335 603- 02360 *45x29 I nch Reinforced Concrete Pipe Elliptical 57. 000 40. 000
LF 0. 000 0. 00
157. 87000 40. 000 6, 314. 80
0340 603-05012 *12 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
631. 50000 1. 000 631. 50
0345 603- 05015 *15 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
763. 06000 2.000 1,526. 12
0350 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
868. 31000 1. 000 868. 31
0355 603- 05136 *45x29 I nch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 894. 50000 1. 000 1, 894. 50
0360 603-50004 *4 Inch Plastic Pipe 5. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0. 00
0365 604- 16005 *Inlet Type 16 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
3, 262. 75000 11. 000 35, 890. 25
0370 604-16010 *Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 367. 75000 1. 000 5,367.75
0375 604-16015 *Inlet Type 16 (15 Foot) 2.000 2.000
EACH 0. 000 0. 00

6, 841. 25000 2.000 13, 682. 50



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0380 604- 16050 *Inlet Type 16 (Single) (Special) 2.000 2.000
EACH 0. 000 0. 00
2,841. 75000 2.000 5, 683. 50
0385 604- 30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2,420. 75000 2.000 4,841. 50
0386 604-30010 M Sl ab Base (10 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
4,397. 00000 1. 000 4,397. 00
0390 604-31000 *Manhol e Box Base (Speci al) 6. 000 6. 000
EACH 0. 000 0. 00
1, 999. 75000 6. 000 11, 998. 50
0391 604-50200 M R and C 9. 000 9. 000
EACH 0. 000 0. 00
373. 75000 9. 000 3,363.75
0395 605- 00040 *4 Inch Perforated Pipe Underdrain 266. 000 80. 000
LF 20. 000 653. 40
32. 67000 100. 000 3,267.00
0400 605-82100 *Pi pe Edge Drain 2,760. 000 0. 000
LF 0. 000 0. 00
33. 69000 0. 000 0. 00
0405 605- 84000 *Subsurface Drain Qutlet 415. 000 58. 000
LF 260. 000 10, 615. 80
40. 83000 318. 000 12,983. 94
0410 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 968. 000 833. 000
LF 315. 000 6, 060. 60
19. 24000 1, 148. 000 22,087.52
0415 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 2.000 1, 318.92
659. 46000 2.000 1, 318.92
0420 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 942. 20000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0425 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 2.000 3,339.68
1, 669. 84000 2.000 3,339.68
0430 607-60620 *Road Cl osure Gate 2.000 0. 000
EACH 0. 000 0. 00
4,639. 04000 0. 000 0. 00
0435 608-00000 *Concrete Sidewal k 1, 093. 000 0. 000
Sy 89. 760 3,210.72
35. 77000 89. 760 3,210.72
0436 900- 00022 Added Item (Square Yard)/ Boardwal k Patterning for 0. 000 0. 000
Si dewal k, CMD 8
SY 0. 000 0. 00
27.40000 0. 000 0. 00
0440 608-00005 *Concrete Sidewal k (Special) 516. 550 383. 330
SY 133. 220 8,494.11
63. 76000 516. 550 32,935. 23
0445 608-00010 *Concrete Curb Ranp 165. 000 0. 000
SY 62. 700 8, 446. 94
134. 72000 62. 700 8, 446.94
0450 608- 00015 Det ect abl e \\r ni ngs 196. 000 0. 000
SF 54. 000 845. 64
15. 66000 54. 000 845. 64
0451 608- 10000 Si dewal k Drain 0. 000 0. 000
LF 0. 000 0. 00
109. 82000 0. 000 0. 00
0455 609-21010 *Curb and CQutter Type 2 (Section I-B) 150. 000 0. 000
LF 0. 000 0. 00
15. 56000 0. 000 0. 00
0460 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 1, 858. 000 54.160
LF 1, 242. 250 21,925.71
17. 65000 1, 296. 410 22,881. 64
0465 609-21023 *CQurb and Qutter Type 2 (Section I1-B) (Special) 22.000 0. 000
LF 0. 000 0. 00
24.07000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0470 609- 23000 *Qutter (Special) 728. 000 480. 000
LF 156. 000 5,782.92
37.07000 636. 000 23,576.52
0475 609-24004  *CQutter Type 2 (4 Foot) 646. 000 0. 000
LF 431. 330 9,528. 08
22. 09000 431. 330 9,528. 08
0480 609-24006 *Cutter Type 2 (6 Foot) 65. 000 0. 000
LF 60. 000 1, 945. 80
32. 43000 60. 000 1, 945. 80
0485 609-60011 *Curb Type 6 (Section M 1, 144. 000 826. 000
LF 0. 000 0. 00
6. 08000 826. 000 5,022.08
0490 612-00081 *Del i neator (Post Munted)(Type I) 32. 000 0. 000
EACH 0. 000 0. 00
10. 31000 0. 000 0. 00
0495 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 263. 000 0. 000
EACH 0. 000 0. 00
61. 85000 0. 000 0. 00
0500 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 33. 000 0. 000
EACH 0. 000 0. 00
62. 88000 0. 000 0. 00
0505 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 22.000 0. 000
EACH 0. 000 0. 00
63. 92000 0. 000 0. 00
0510 613-00206 *2 Inch Electrical Conduit (Bored) 728. 000 728. 000
LF 0. 000 0. 00
12. 37000 728. 000 9, 005. 36
0515 613-00306 *3 Inch Electrical Conduit (Bored) 670. 000 259. 000
LF 0. 000 0. 00
16. 49000 259. 000 4,270.91
0520 613-01100 *1 Inch BElectrical Conduit (Plastic) 94. 000 94. 000
LF 0. 000 0. 00
10. 31000 94. 000 969. 14



CONTI D: C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO. 0003 10:52: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 613-01200 *2 Inch BElectrical Conduit (Plastic) 510. 000 95. 000
LF 0. 000 0. 00
8. 25000 95. 000 783.75
0530 613-05000 *Direct-Burial Cable 9, 900. 000 5, 430. 000
LF 3, 127. 000 19, 356. 13
6. 19000 8, 557. 000 52, 967. 83
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 546. 35000 0. 000 0. 00
0540 613- 34400 *Light Standard Metal (40 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
2, 164. 88000 0. 000 0. 00
0545 613-40010 *Li ght Standard Foundati on 27.000 10. 000
EACH 10. 000 7,216. 30
721. 63000 20. 000 14, 432. 60
0550 613-50060 *Portabl e Power Cenerator 2.000 1. 000
EACH 1. 000 8,247.18
8, 247. 18000 2. 000 16, 494. 36
0555 613-50410 *Li ght Standard (Tenporary) 17. 000 6. 000
EACH 11. 000 9, 071. 92
824. 72000 17. 000 14, 020. 24
0560 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 17. 000 6. 000
EACH 11. 000 3,401. 97
309. 27000 17. 000 5,257.59
0565 613- 70400 *Lum naire H gh Pressure Sodi um (400 Watt) 5. 000 1. 000
EACH 0. 000 0. 00
309. 27000 1. 000 309. 27
0570 614-00011 *Sign Panel (dass I) 91. 000 0. 000
SF 0. 000 0. 00
15. 98000 0. 000 0. 00
0575 614-00012 *Sign Panel (Oass I1) 239. 250 0. 000
SF 0. 000 0. 00
23. 71000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0580 614-00013 *Sign Panel (Cass I11) 30. 000 0. 000
SF 0. 000 0. 00
25. 77000 0. 000 0. 00
0585 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 212. 000 0. 000
LF 0. 000 0. 00
5.15000 0. 000 0. 00
0590 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 21.000 0. 000
EACH 0. 000 0. 00
46. 39000 0. 000 0. 00
0595 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 173. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
18. 56000 0. 000 0. 00
0600 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 17. 000 0. 000
EACH 0. 000 0. 00
190. 72000 0. 000 0. 00
0605 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 133. 99000 0. 000 0. 00
0610 615- 00030 *Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 621. 27000 0. 000 0. 00
0611 621-00450 Det our Pvnt CMO #3 5, 355. 000 0. 000
Sy 5, 355. 000 183, 355. 20
34. 24000 5, 355. 000 183, 355. 20
0615 624-20013 *12 Inch Drainage Pipe (Class 0) (Conplete In Place) 60. 000 0. 000
LF 60. 000 1, 945. 80
32. 43000 60. 000 1, 945. 80
0620 624-20300 *Det our Drainage Pipe (dass 0) 570. 000 371. 000
LF 120. 000 3,891. 60
32. 43000 491. 000 15, 923. 13
0625 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0.190 28, 663. 98
150, 863. 03000 0. 590 89, 009. 19
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PON: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 117, 100. 00
[, 171, 000. 00000 0. 600 702, 600. 00
0635 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
10, 057. 54000 0. 500 5,028. 77
0640 627-00001 *Pavenent Mar ki ng Pai nt 1, 310. 000 209. 000
GAL 514. 000 12, 999. 06
25. 29000 723. 000 18, 284. 67
0645 627-00005 *Epoxy Pavement Mar ki ng 593. 000 0. 000
GAL 0. 000 0. 00
60. 70000 0. 000 0. 00
0650 627-00030 *Rai sed Pavenment Marker (Tenporary) 403. 000 188. 000
EACH 215. 000 892. 25
4. 15000 403. 000 1,672. 45
0655 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 12, 980. 000 0. 000
SF 0. 000 0. 00
9. 36000 0. 000 0. 00
0660 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 13. 000 0. 000
SF 0. 000 0. 00
22.26000 0. 000 0. 00
0665 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 100. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 19000 0. 000 0. 00
0670 630-00000  *Fl aggi ng 4, 500. 000 1, 143. 350
HOUR 669. 250 13, 385. 00
20. 00000 1, 812. 600 36, 252. 00
0675 630- 00007 *Traffic Control |nspection 30. 000 19. 000
DAY 0. 000 0. 00
256. 47000 19. 000 4,872.93
0680 630-00012 *Traffic Control Managenent 140. 000 42.000
DAY 26. 000 28,577.90

1, 099. 15000 68. 000 74,742. 20
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PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10:52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0685 630-80002 *Fl ashi ng Beacon (Sol ar) 24.000 7.500
EACH 0. 000 0. 00
615. 52000 7.500 4,616. 40
0690 630-80334 *Barricade (Type 3 F-D) (Tenporary) 2.000 0. 500
EACH 0. 000 0. 00
1, 538. 80000 0. 500 769. 40
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 18. 000 4.000
EACH 2.500 641. 18
256. 47000 6. 500 1, 667. 06
0700 630-80341 *Construction Traffic Sign (Panel Size A) 169. 000 65. 500
EACH 19. 000 877.04
46. 16000 84. 500 3, 900. 52
0705 630-80342 *Construction Traffic Sign (Panel Size B) 157. 000 39. 000
EACH 19. 500 1, 000. 16
51. 29000 58. 500 3, 000. 47
0710 630-80343 *Construction Traffic Sign (Panel Size C 90. 000 22.500
EACH 9. 000 553. 95
61. 55000 31. 500 1, 938. 83
0715 630-80344 *Construction Traffic Sign (Special) 622. 000 226. 000
SF 85. 000 1, 569. 95
18. 47000 311. 000 5,744.17
0720 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 668. 15000 3. 000 20, 004. 45
0725 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 6. 000 2. 500
Type
yee) EACH 0. 000 0. 00
1, 538. 80000 2.500 3,847.00
0730 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 189. 500
EACH 110. 500 1,133.73
10. 26000 300. 000 3,078. 00
0735 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 0. 000 0. 00
10. 26000 4.000 41. 04
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PCN: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0740 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 4. 500
EACH 0. 000 0. 00
10. 26000 4. 500 46. 17
0745 630-80367 *Portable Traffic Speed Monitor 3. 000 1. 000
EACH 0. 500 1,282.34
2,564. 67000 1. 500 3,847.01
0750 630-80370 Concrete Barrier (Tenporary) 1, 050. 000 456. 000
LF 0. 000 0. 00
24.49000 456. 000 11, 167. 44
0755 630- 80380 *Traffic Cone 570. 000 285. 000
EACH 0. 000 0. 00
5.13000 285. 000 1, 462. 05
0760 630-80391 *Channel i zi ng Devi ce (Fi xed) 602. 000 91. 000
EACH 210. 000 6, 463. 80
30. 78000 301. 000 9,264.78
0765 630- 80430 *Runble Strip (Portable) 15. 000 5. 000
EACH 2.500 3,847.00
1, 538. 80000 7.500 11, 541. 00
0770 630-80520 *Mobi | e Pavenent Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
961. 12000 0. 000 0. 00
0775 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 4,462. 53
4, 462. 53000 1. 000 4,462. 53
0780 630-85041 *Mobi | e Attenuator 220. 000 18. 000
DAY 12. 000 3,077.64
256. 47000 30. 000 7,694.10
0785 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adj ustnent 110, 000. 000 93. 910
FA 0. 000 0. 00
1. 00000 93. 910 93.91
0810 700-70018 F/ A Roadway Snoot hness | ncentive 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 8, 065. 100
FA 11, 401. 630 11, 401. 63
1. 00000 19, 466. 730 19, 466. 73
0820 700-70023 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0821 700-70021 F/ A On- The-Job Trai nee 890. 000 0. 000
HOUR 890. 000 1, 780. 00
2. 00000 890. 000 1, 780. 00
0825 700-70082 F/ A Furnish & Install El ectrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70220 F/ A Phone Service 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 14, 870,115.02$ 2,060,791.50% 5, 188, 862.94
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PON: 17818-BI D ESTI MATE RUN 06/ 24/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0003 10: 52: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0840 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 086. 30000 1. 000 15, 086. 30
0845 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 057. 54000 1. 000 10, 057. 54
0850 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 514. 38000 1. 000 2,514.38
CAT 0400 CURRENT AMI  $ 27,658.22 $ 0.00$ 27, 658. 22

PRQJIECT TOTAL CURRENT AMI $14,897,773.24$ 2,060,791.50$ 5, 216, 521. 16



